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Patty and George Hoag Cancer Center

2nd Floor Cancer Center Infusion

2" Floor Cancer Center Lobby

2" Floor Cancer Center Open Bay Treatment Room







Current Projects

* GI Room Expansion

* NICU Expansion

* Spect CT

* ATP MRI

* ED fast track interiors

* Chiller Replacement Project






NICU Expansion (6 East)

O Currently in Schematic Design

O Potentially moving fetal diagnostics out of
the hospital down to the lower campus.

O Validating construction pricing based on
Planning/Design most recent plan.

O Explore early demo permit option

0O Design through Q124:DD/CD phase will
take approx. 16-20 weeks

0O OSHFD submittal Q124HCAI review

Anticipated approx. 9 months.
Schedule

Design complete: Early Q124
HCAI submittal: Q124

O Construction start late Q424
Construction Start: Q424




Spect CT (Ancillary bldg., #126519)

Siemens Layout Floor Plan

September 11, 2023

Current Status (Desi

Construction submitted to HCAI plan checker on 8/7

Building permit expected by 11/17

Siemens equipment PO has been issued

Construction start date tentatively 1/3/24

Will send out RFP in Q423

OSHPD Plan Check: 8/7/23 — 9/22/23
Construction Start : January 2024
OSHPD Final: Summer 2024




MRI Skyra Fit Upgrade (ATP)

Siemens Upgrade

September 11, 2023

Current Status (Desi

Walked scope with subcontractor team.
Procurement of light fixtures, casework, flooring
underway.

Awaiting final delivery date from Siemens.

Biddin
< Non-OSHPD project

Anticipate equipment delivery: mid
October

Construction to commencement to align
with Siemens delivery date






ED Fast Track Tl - 1st floor (1 North) Cont.

Nurses Station

Hallway Views
12

Treatment Bay




Central Plant Electric Chiller Replacement

Scope of Work:

* 2 Existing chillers from 1998 are being
replaced with new units designed to be
quieter in operation

Timeline:

* Project was started in early October
2023

* Estimated completion is Late
November/Eatly December




Landscaping Updates




Sunset Lower Parking Lot

2022 2023




Sunset Lower Parking Lot Re-Landscaping
2022 2023







Behind ATP Landscaping ’

2022




Cogen Screen Wall
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2022

Upper Cogen Bluff




Lower Cogen Slope .

2022 cUlo




Cogen Upper Bluff

2022 2023
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